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SCOPE OF WORK 
 
PROJECT NUMBERS: ER 119A-065 / STA 119A-069 

PROJECT CODES:   20258 / 20978  

PROJECT LOCATION:  SH 119A, Boulder County 

CONTRACT TYPE:  Project Specific   

CONTRACT SUBJECT: Construction Management, Inspection and Testing Services   

 

 

Active day-to-day administration will be delegated to: 

 

   Adam Kardos  

   Project Engineer – Boulder Residency 

   1050 Lee Hill Drive  

   Boulder, CO 80302 

   Office: 303-546-5659, Mobile: 303-501-6842 

 

Description of Project: 

 

This project consists of flood recovery work and asphalt overlay on SH119A including:  

- Roadway reconstruction in flood damaged areas from MP 39-41 

- Roadway widening and rock blasting in three select areas from MP 39-41 

- Box Culvert Extension for Boulder County trail 

- Asphalt overlay (SMA/leveling) from MP 25.7 to 39 

- POTENTIAL Boulder County Trail extension from Fourmile Canyon Dr to Chapman Dr 

o Includes two CBC Pedestrian Underpasses across SH 119 

 

The anticipated project start date is March 2018. The anticipated completion date is October 2019.  

 

General Requirements   

 

This Scope of Work (SOW) has been carefully reviewed by the Department and reflects a plan of 

approach based on the known goals.  The Consultant’s analysis of the project goals, its evaluation 

of the work elements, and its formulation of the work plan, coupled with its understanding of and 

sensitivity to the key issues may produce new approaches or modifications to the project’s work 

elements.  Therefore, the Final Scope of Work for the project may change in some details to 

incorporate the Consultant’s input.  This work is located in Region 4 of the Colorado Department 

of Transportation.   

 

Definitions  

 

Resident Engineer - The CDOT Resident Engineer is responsible to the Region Program Engineer 

for the quality and successful completion of a transportation project.  The Resident Engineer 

authorizes interim and final payments and all changes to the contracts for all Consultants and 

Contractors. 
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Engineer - The CDOT Project Engineer. 

 

Consultant - The individual, firm, or corporation under contract by this agreement to perform 

construction services as outlined below. 

 

Contractor - The individual, firm, or corporation under contract with CDOT to construct the facility. 

 

Initial Project Meeting 

 

The Consultant shall meet with CDOT project personnel to coordinate and schedule the required 

work prior to active construction.  The Consultant shall complete all work in accordance with the 

approved schedule or as approved by the Engineer. 

 

Work Duration 

 

The time for the work described in this scope of work covers the period from Notice to Proceed to 

December 31, 2019 or 90 days after Final Acceptance of the construction project, whichever is later.  

For portions of the project, night work will be required.  Work will also be required during the day, 

on weekends, holidays, and/or on a split-shift basis.  Workweeks may be in excess of or less than 

the standard 40-hour week.    

 

Anticipated Construction: March 2018 to October 2019.  

During construction, CDOT anticipates utilizing approximately: 

1 Assistant Project Engineer (Full Time through Project) 

1 Senior Inspector (Full Time through Project) 

1 Senior Inspector (Full Time through project) (Dedicated to Traffic Control) 

1.5 Materials Testers (1 Full Time through Project, 1 Part Time as needed through Project) 

1 Office Engineer (Full Time through Project) 

 

Conditions Applicable to all Consultant Personnel:  Overtime / Travel Pay / Commute Miles 

 

Overtime hours will be paid by CDOT at the same rate as regular, non-overtime hours.  Travel time 

will not be paid.  Commuting mileage (limited to 50 miles per day or actual round-trip commuting 

distance, whichever is less), will be paid. 

 

Authorization to Proceed  

 

Work shall not commence until the written Notice to Proceed is received by the consultant, and shall 

be completed in the time specified. 

 

Routine Billing & Reporting  

 

The consultant shall provide the following on a regular basis:  

 Monthly billing reports in formats suitable to the Engineer for all contract activities 

performed by Consultant personnel authorized to perform work on the project.  All personnel 
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and their associated hours worked shall be shown on the billing month.  Separate monthly 

billing reports will be required for work performed on each project.  

 Periodic reports and billings required by CDOT Procedural Directive 400.2. 

 

 

Consultant Professional Engineer Requirements: 
 

The Consultant Professional Engineer shall be available during construction and will be utilized as 

needed to provide engineering guidance and oversight of the Consultant’s employees.  The number 

and types of personnel may be adjusted up or down to meet project workload and Contractor’s 

schedule. 

 

The Consultant Professional Engineer shall meet with the CDOT Project Engineer if it is anticipated 

that Consultant services may not be required for a period exceeding one week.  A procedure will be 

agreed upon at the Initial Project meeting to address this issue.   

 

 

Consultant Inspector and Consultant Tester Requirements: 
 

Project Standards  

 

All construction inspection shall be in accordance with the Colorado Department of Transportation’s 

Construction Manual, Field Materials Manual, Standard Specifications for Road & Bridge 

Construction, Project Standard Provisions, Project Special Provisions, and the plans and 

specifications in use when the project is advertised.  All Consultant construction inspection activities 

shall be as authorized by the Engineer.  For the purposes of this document, construction inspection 

and materials testing shall be known as "the work" and references to "the specifications" shall 

include all applicable CDOT Standard Specifications for Road and Bridge Construction as amended 

by Project Standard Provisions, Project Special Provisions, and project plans and specifications. 

 

If the required method is not described in the CDOT Field Materials Manual, the required work 

shall be completed in accordance with  

1) AASHTO Standard Specifications for Transportation Materials and Methods of Sampling 

and Testing (as revised and supplemented), or 

2)  ASTM Standards and Procedures, in this order. 

 

General Work Description  

 

The Consultant Project Inspectors and Consultant Testers shall provide support to the CDOT project 

staff through assignment of personnel to assist with project management and inspection 

responsibilities.   

 

Inspection responsibilities include: 

 

Assist the CDOT Project Engineer in the following Construction activities: 
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 Prepare inspection documentation for development of progress payments for the contractor in 

accordance with prescribed procedures; 

 Submit daily diary at the end of the working day; 

 Submit payment-documentation reports (Form 266’s) for each monthly payment; 

 Monitor contractor payroll compliance; 

 Participate in weekly progress meetings with contractor, subcontractors, utilities and other 

interested parties; 

 Secure project documentation from the contractor; 

 Anticipate project problems and propose solutions to CDOT Project Engineer; 

 Review drawings and data submitted by the construction contractor and suppliers for 

conformance with the intent of the specifications;  

 Obtain concurrence as needed from the CDOT Project Engineer and keep relevant 

documentation for project records; 

 Maintain accurate notes reflecting actual construction details to be used in preparation of as-

constructed plans; 

 Monitor compliance with and take appropriate action to preserve safety on the project for all 

workers and traveling public in accordance with Method of Handling Traffic (MHT); 

 Perform initial, follow-up, and final inspections of work in progress including interim and final 

measurements; 

 Notify contractors and CDOT Project Engineer of non-compliance with the contract plans and 

specifications; 

 Perform special tests, investigations, or monitoring to fulfill the intent of the CDOT inspection 

program; 

 Aid in the preparation of correspondence to the contractor, CDOT Staff, local agencies, etc. 

 Provide liaison and communication to contractor field crews; 

 Prepare final “As-Constructed” plans upon project completion. 

 Prepare punch lists of uncompleted work, non-conformance reports, and deficiency notices; 

 Prepare responses to contractors' and suppliers' requests for information, submittals, change 

notices, claims, and correspondence; 

 Deliver material samples to designated laboratories or locations; 

 Perform miscellaneous project-related duties as requested by the CDOT Project Engineer. 

 

Testing responsibilities include: 

 

 Perform miscellaneous project-related duties as requested by the CDOT Project Engineer; 

 Perform all sampling, testing, and documentation in accordance with the CDOT 2015 Field 

Materials Manual; 

 Collect, post, and maintain current records of all project materials documentation within 

CDOT’s SiteManager-LIMS software. 

 Meet with the Project Engineer weekly to review all  installed contract work items to ensure that 

corresponding material field test data, certified test reports, or Certificate of Compliance are on 

file; 

 Participate in weekly progress meetings with contractor, subcontractors, utilities and other 

interested parties; 

 Secure project documentation from the contractor; 
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 Maintain accurate notes reflecting actual construction details to be used in preparation of as-

constructed plans; 

 Monitor compliance with and take appropriate  action to preserve safety on the project for all 

workers and traveling public in accordance with Method of Handling Traffic (MHT); 

 Notify contractors and CDOT Project Engineer of non-compliance with the contract plans and 

specifications; 

 Preparation of final “As-Constructed” plans upon project completion. 

 Update daily test data for Voids Acceptance for HMA production into Asphalt ’03 and software. 

 

Labor, Materials, Vehicles & Equipment 

 

The Consultant shall provide the Consultant Inspectors and Consultant Tester with the following: 

 Suitable vehicles equipped with at least one (1) flashing, oscillating, or rotating amber 

beacon that shall be visible a minimum of five hundred (500) feet in normal sunlight. 

 Consultant Inspectors’ vehicle shall each be equipped with an electronic distance-measuring 

device, accurate to within +/- 5 feet per mile. 

 Effective canyon communication devices such as but not limited to: A cellular phone, cell 

phone booster, hand radio, etc.  

 Each with a state-of-the-art computer with networking capability sufficient for accessing 

internet email through a project-supplied internet-service provider.  Each computer shall be 

loaded with MS Office software (2003 version or later), including MS Word and MS Excel 

at a minimum.  Computers shall be capable of running current CDOT software, including 

Asphalt ’03, Voids ’03, Site Manager, etc.  All computers shall be connected or networked 

to a Consultant-supplied project printer/scanner, as follows: 

o Consultant shall provide a main project printer/scanner capable of making 11x17 

color prints and 11x17 black-and-white scans.  This printer/scanner shall be 

configured and connected or networked to all consultant-supplied computers on the 

project (except Consultant Materials Testing Technician may have a separate, stand-

alone printer).  Consultant shall maintain this main printer/scanner with ink and paper 

in a serviceable condition for the duration of the project, at no additional cost to the 

project.  Scans made by this main printer/scanner shall be available in PDF-format 

at all consultant-supplied project computers (except not required at Consultant 

MTT’s computer). 

 Miscellaneous equipment (calculator, office supplies, safety equipment, etc.) required to 

perform the work (ASTM Certified Work Boots, ANSI Certified Hardhat (Z89.1 stamp and 

be High Visibility), Safety Glasses (Z87 stamp on the glasses/goggles) and Approved Safety 

Vest.  (Meeting or exceeding ISEA for Class 3), including all applicable manuals. 

 CDOT will provide a field-office space. 

 

The Consultant shall provide the Consultant Tester with the following in sufficient quantity, in good 

working order, and certified as defined by Colorado Procedure 10 (CP 10) to ensure accurate 

performance of all work required in a timely manner: 

 

 Nuclear Moisture-Density Gauge (Calibrated on CDOT’s blocks) 

 Scales, circulator, temperature controlled water bath, and associated equipment for testing 

bulk specific gravity of asphalt cores 
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 Standard10-lb. Rammer/18-in. drop and mold for production of Structural Backfill Class 1 

(T-180). 

 Atterburg equipment 

 Sample drying equipment 

 Sieves and rifle splitter for aggregates and Structure Backfill Class1 

 Sample containers and small tools 

 Approximately 15- 4” x 8” Plastic Concrete Molds (Item 601, 608, 609, and 610) 

 Concrete Air Meter (2) Must have a backup meter 

 Slump Cone and base 

 Field scale for concrete Yield measurements 

 Thermometer for concrete temperature 

 Misc. hand tools, buckets, and lab supplies 

 Broom and cleaning supplies for lab cleanliness 

 

The Consultant supplied materials testing technician shall be thoroughly familiar with the CDOT 

testing procedures, forms, and documentation requirements (LIMS). If oversight is necessary, the 

consultant shall provide supervision and guidance needed for completion of the work. 

 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the 

approval of the Engineer.  The Consultant shall assign personnel for the duration of the Contract 

unless otherwise approved by the Engineer.  Employees required to operate vehicles must possess 

and maintain a valid State of Colorado driver's license.  The Consultant Inspectors and Consultant 

Tester permanently assigned to a project shall be competent in road and bridge construction and be 

thoroughly familiar with CDOT specifications, manuals, forms, and documentation requirements 

including SiteManager.  The level of qualification provided shall be as requested and approved by 

the CDOT Resident Engineer.  The qualifications for the level(s) shall be commensurate to 

experience, and are as follows: 

 

1. Senior Level Inspector – more than six (6) years of experience in highway construction 

inspection. 

2. Project Manager – ten (10) or more years of experience in highway construction project 

management and supervision of consultant inspectors and testers.  It is desirable that the 

Project Manager has at least three years working on projects on the Interstate system. 

 

The Consultant Inspectors shall either have a National Institute for Certification in Engineering 

Technology (NICET) Certification Level III in Highway Construction or have an Engineer-In-

Training (EIT) certification from the State of Colorado, unless otherwise approved by CDOT.  

 

A copy of work experience and proof of Certification and/or License shall be provided to the CDOT 

Project Engineer before work begins.  Personnel provided by the Consultant who do not meet all of 

the specified requirements, or who fail to perform their work in an acceptable manner, shall be 

removed from the project when determined and directed by the CDOT Project Engineer. 

 

Documentation 
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Each of the Consultant's personnel shall maintain a daily diary for each day they perform work on 

the project.  They shall use CDOT’s automated Form 103a - Project Diary unless otherwise directed 

by the Engineer.  The contents of the diary shall be brief and accurate statements of progress and 

conditions encountered during the prosecution of the work, and sketches as needed for clarification 

and documentation.  Editorial comments are not to be incorporated in the diaries or on any written 

correspondence applicable to the project.  A copy of the daily diary shall be available to the CDOT 

Project Engineer at the end of each workday. 

  



Page 8 of 8 

Additional Construction Inspection and Materials Testing Requirements: 
 

In addition to the qualifications, requirements set forth above, the following certifications will also 

be required: 

 

Class/Certification 
Consultant Project 

Manager 

Consultant 

Inspectors 

Consultant 

Materials Testing 

Technician 

Basic Highway Math  X *  X  X  

Basic Construction  

Surveying 
X *  X  X  

Basic Highway Plan 

Reading 
X *  X  X  

Storm water 

Management and 

Erosion Control 

X  X  

 

CCA Traffic Control 

Supervisor 
X  X  

 

Specialty Certifications     

LabCAT Level A&B   Level A  X  

Asphalt Paving 

Inspection LabCAT 

Level I 

 

X  X  

WAQTC   X  X  

ACI Field Testing Tech 

I 

 
X X 

ACI Concrete Strength   X 

Sitemanager Materials 

and LIMS-Tester 

Training 

 

X X 

Certified Nuclear Gauge 

Operator Certification 

 
 X 

* Not required if the Consultant Project Manager or Assistant Project Manager is a licensed 

Professional Engineer. 


